
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/03/2007

ESTIMATE SUMMARY 06:47:02

CONTID: C14368         ESTIMATE NO: 0005 PROG 2005

PCN: 14368-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 60 @ 83rd Ave-2 Rivers PERCENT TIME:

PROJECT NO: STA 060A-010                  

SH 60 @ 83rd Ave-2 Rivers Pkwy

NAME OF ROAD: SH 60

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 07/31/2007 DATE TIME STARTED 03/01/2007

14290 HILLTOP RD. DATE LET 08/31/2006 DATE WORK BEGAN

 DATE AWARDED 09/06/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/19/2006 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 03/01/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,282,838.86 PARTICIPATING $ $ 190,045.58

AWARD PROJECT AMT: 1,865,079.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

118.84

TIME ALLOW:

ORIG TIME ALLOW:

69 WORK DAYS

WORK DAYS69

78.92%

481,160.57

190,045.58

190,045.58

190,045.58

$

$

$

$

1,801,678.29

0.00

1,801,678.29

0.00

1,801,678.29

-27,976.19

0.00

1,773,702.10

0.00

AMOUNT DUE 1,773,702.10 190,045.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 190,045.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

82.0
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PCN: 14368-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 060A-010                  ESTIMATE NO: 0005 06:47:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 2.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

202-00033  
 

0010 *REMOVAL OF ASPHALT MAT 71,354.000 5,772.000

SY  65,582.000 118,047.60

1.80000 71,354.000 128,437.20

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 2,356.000 0.000

SY  1,079.000 3,237.00

3.00000 1,079.000 3,237.00

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 3,129.000 178.000

SF  2,951.000 4,721.60

1.60000 3,129.000 5,006.40

202-00250  
 

0025 *REMOVAL OF LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

202-00700  
 

0030 *REMOVAL OF POWER POLE 1.000 1.000

EACH 0.000 0.00

375.00000 1.000 375.00

202-00710  
 

0035 *REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 1.000

L S 0.000 0.00

525.00000 1.000 525.00

202-00725  
 

0040 REMOVAL OF GROUND SIGN 16.000 16.000

EACH 0.000 0.00

50.00000 16.000 800.00

202-00810  
 

0045 REMOVAL OF FENCE 30.000 30.000

LF  0.000 0.00

13.00000 30.000 390.00

202-01000  
 

0050 *SANDBLASTING 2,000.000 0.000

SF  915.000 1,235.25

1.35000 915.000 1,235.25

202-05150  
 

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 55,927.000 53,948.000

CY  0.000 0.00

7.00000 53,948.000 377,636.00

203-00060  
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PCN: 14368-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 060A-010                  ESTIMATE NO: 0005 06:47:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 40.000 12.000

HOUR 0.000 0.00

110.00000 12.000 1,320.00

203-01100  
 

0065 BLADING 48.000 48.000

HOUR 0.000 0.00

110.00000 48.000 5,280.00

203-01500  
 

0070 POTHOLING 16.000 8.000

HOUR 0.000 0.00

150.00000 8.000 1,200.00

203-01597  
 

0075 EROSION LOG (12 INCH) 890.000 52.000

LF  20.000 90.00

4.50000 72.000 324.00

208-00002  
 

0080 EROSION BALES (WEED FREE) 18.000 0.000

EACH 6.000 138.00

23.00000 6.000 138.00

208-00011  
 

0085 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

208-00070  
 

0095 EROSION CONTROL SUPERVISOR 1.000 0.850

L S 0.000 0.00

1,000.00000 0.850 850.00

208-00200  
 

0100 GROUTING CONNECTION 16.000 16.000

EACH 0.000 0.00

100.00000 16.000 1,600.00

211-02230  
 

0105 *SEEDING (NATIVE) 8.500 0.000

ACRE 4.900 1,960.00

400.00000 4.900 1,960.00

212-00006  
 

0110 *SOIL CONDITIONING 8.500 0.000

ACRE 4.900 8,085.00

1,650.00000 4.900 8,085.00

212-00032  
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PCN: 14368-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 060A-010                  ESTIMATE NO: 0005 06:47:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCHING (WEED FREE HAY) 10.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00002  
 

0120 *MULCH TACKIFIER 2,000.000 0.000

LB  0.000 0.00

1.65000 0.000 0.00

213-00061  
 

0125 AGGREGATE BASE COURSE (CLASS 6) 3,980.000 3,502.000

CY  0.000 0.00

24.00000 3,502.000 84,048.00

304-06007  
 

0130 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 15.290

TON 0.000 0.00

105.00000 15.290 1,605.45

403-00720  
 

0135 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 6,559.000 4,673.900

TON 142.260 7,682.04

54.00000 4,816.160 260,072.64

403-33741  
 

0140 *CONCRETE PAVEMENT (10 INCH) 7,342.000 7,157.000

SY  0.000 0.00

54.00000 7,157.000 386,478.00

412-01000  
 

0145 *DRILLED CAISSON (36 INCH) 76.000 76.000

LF  0.000 0.00

200.00000 76.000 15,200.00

503-00036  
 

0150 CONCRETE SLOPE AND DITCH PAVING 3.900 2.900

CY  1.000 1,400.00

1,400.00000 3.900 5,460.00

507-00000  
 

0155 *CONCRETE CLASS D 29.700 0.000

CY  29.700 14,850.00

500.00000 29.700 14,850.00

601-03000  
 

0160 *REINFORCING STEEL (EPOXY COATED) 4,057.000 3,166.000

LB  891.000 980.10

1.10000 4,057.000 4,462.70

602-00020  
 

0165 36 INCH REINFORCED CONCRETE PIPE 494.000 492.000

LF  0.000 0.00

100.00000 492.000 49,200.00

603-01360  
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PCN: 14368-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 060A-010                  ESTIMATE NO: 0005 06:47:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 36 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

1,100.00000 6.000 6,600.00

603-05036  
 

0175 *CURB TYPE 2 (SECTION B) 229.000 117.000

LF  112.000 2,464.00

22.00000 229.000 5,038.00

609-20010  
 

0180 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 1,300.000 936.000

SF  0.000 0.00

8.00000 936.000 7,488.00

610-00024  
 

0185 *DELINEATOR (TYPE I) 14.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
 

0190 *DELINEATOR (TYPE II) 43.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00002  
 

0195 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003  
 

0200 *2 INCH ELECTRICAL CONDUIT (JACKED) 330.000 223.000

LF  0.000 0.00

9.50000 223.000 2,118.50

613-00201  
 

0205 *3 INCH ELECTRICAL CONDUIT (JACKED) 660.000 446.000

LF  0.000 0.00

10.00000 446.000 4,460.00

613-00301  
 

0210 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 270.000 0.000

LF  213.000 852.00

4.00000 213.000 852.00

613-01200  
 

0215 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 276.000 276.000

LF  0.000 0.00

6.00000 276.000 1,656.00

613-01300  
 

0220 *WIRING 1.000 1.000

L S 0.000 0.00

4,100.00000 1.000 4,100.00

613-10000  
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PCN: 14368-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 060A-010                  ESTIMATE NO: 0005 06:47:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000

EACH 0.000 0.00

400.00000 3.000 1,200.00

613-70250  
 

0230 *SIGN PANEL (CLASS I) 91.000 91.000

SF  0.000 0.00

16.00000 91.000 1,456.00

614-00011  
 

0235 *SIGN PANEL (CLASS II) 203.000 168.000

SF  0.000 0.00

18.00000 168.000 3,024.00

614-00012  
 

0240 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 80.000 59.000

LF  0.000 0.00

13.00000 59.000 767.00

614-01502  
 

0245 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

220.000 185.000

LF  0.000 0.00

38.00000 185.000 7,030.00

614-01582  
 

0250 *TRAFFIC SIGNAL FACE (12-12-12) 8.000 8.000

EACH 0.000 0.00

600.00000 8.000 4,800.00

614-70336  
 

0250 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

0255 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

614-70560  
 

0255 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

0.000

EACH 0.000 0.00

685.00000 0.000 0.00

0260 *FIRE PREEMPTION UNIT AND TIMER 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

614-72866  
 

0260 MATERIAL ALLOWANCE FIRE PREEMPTION UNIT & TIMER 0.000

EACH 0.000 0.00

3,759.00000 0.000 0.00
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PCN: 14368-BID    ESTIMATE RUN

PROJECT: STA 060A-010                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

0.000

EACH 0.000 0.00

12,600.00000 0.000 0.00

0260 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE (1-30' 
MAST ARM)

0.000

EACH 0.000 0.00

16,236.29000 0.000 0.00

0260 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE 
(1-40'MAST ARM)

0.000

EACH 0.000 0.00

17,107.59000 0.000 0.00

0260 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000

EACH 0.000 0.00

1,950.00000 0.000 0.00

0260 MATERIAL ALLOWANCE CONTROLLER (TYPE170E-HC11) 0.000

EACH 0.000 0.00

8,350.00000 0.000 0.00

0260 MATERIAL ALLOWANCE UNITERRUPTED POWER SUPPLY 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

0265 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

614-72886  
 

0265 MATERIAL ALLOWANCE INTERSECTION DETECTION CAMERA 0.000

EACH 0.000 0.00

12,600.00000 0.000 0.00

0270 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 
MCR 1

0.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

614-81135  
 

0270 MATERIAL ALLOWANCE SIGNAL LIGHT POLE STEEL 1-30 FT 0.000

EACH 0.000 0.00

16,236.29000 0.000 0.00

0271 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 
MCR 1

1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

614-81130  
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PCN: 14368-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 060A-010                  ESTIMATE NO: 0005 06:47:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

21,000.00000 2.000 42,000.00

614-81140  
 

0275 MATERIAL ALLOWANCE SIG LIGHT POLE STEEL 1-40 FT 0.000

EACH 0.000 0.00

17,107.59000 0.000 0.00

0280 *TELEMETRY (FIELD) 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

614-86105  
 

0280 MATERIAL ALLOWANCE TELEMETRY FIELD 0.000

EACH 0.000 0.00

1,950.00000 0.000 0.00

0285 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

614-86246  
 

0285 MATERIAL ALLOWANCE CONTROLLER TY 170E-HC11 0.000

EACH 0.000 0.00

8,350.00000 0.000 0.00

0290 *UNINTERRUPTED POWER SUPPLY 1.000 1.000

EACH 0.000 0.00

4,250.00000 1.000 4,250.00

614-86800  
 

0290 MATERIAL ALLOWANCE UNINTERRUPTED POWER SU;PLY 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

0295 *DETOUR PAVEMENT 641.000 641.000

SY  0.000 0.00

26.00000 641.000 16,666.00

621-00450  
 

0300 *CONSTRUCTION SURVEYING 1.000 0.650

L S 0.000 0.00

17,000.00000 0.650 11,050.00

625-00000  
 

0305 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

114,700.00000 1.000 114,700.00

626-00000  
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PCN: 14368-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 060A-010                  ESTIMATE NO: 0005 06:47:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 PUBLIC INFORMATION SERVICES 1.000 0.950

L S 0.000 0.00

1,500.00000 0.950 1,425.00

626-01000  
 

0315 *EPOXY PAVEMENT MARKING 46.000 0.000

GAL 46.000 5,060.00

110.00000 46.000 5,060.00

627-00005  
 

0320 *PAVEMENT MARKING PAINT (WATERBORNE) 78.000 61.000

GAL 17.000 442.00

26.00000 78.000 2,028.00

627-00011  
 

0325 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

519.500 0.000

SF  268.000 4,288.00

16.00000 268.000 4,288.00

627-30405  
 

0330 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

396.000 0.000

SF  120.000 1,440.00

12.00000 120.000 1,440.00

627-30410  
 

0335 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

629-01031  
 

0340 MONUMENT BOX 2.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

629-01050  
 

0345 *FLAGGING 2,500.000 1,806.500

HOUR 172.000 4,300.00

25.00000 1,978.500 49,462.50

630-00000  
 

0350 *TRAFFIC CONTROL INSPECTION 81.000 63.000

DAY 18.000 1,530.00

85.00000 81.000 6,885.00

630-00007  
 

0355 *TRAFFIC CONTROL MANAGEMENT 78.000 68.000

DAY 10.000 5,000.00

500.00000 78.000 39,000.00

630-00012  
 

0360 *FLASHING BEACON (SOLAR) 3.000 2.700

EACH 0.000 0.00

525.00000 2.700 1,417.50

630-80002  
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PCN: 14368-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 060A-010                  ESTIMATE NO: 0005 06:47:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0362 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR - #2 3.000 2.700

EACH 0.000 0.00

92.92000 2.700 250.88

630-80335  
 

0363 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) MCR - #1 2.000 1.800

EACH 0.000 0.00

64.90000 1.800 116.82

630-80341  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 19.800

EACH 0.000 0.00

63.00000 19.800 1,247.40

630-80342  
 

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400

EACH 0.000 0.00

74.00000 5.400 399.60

630-80343  
 

0375 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.000 0.00

650.00000 2.700 1,755.00

630-80355  
 

0380 *DRUM CHANNELIZING DEVICE 119.000 107.100

EACH 0.000 0.00

20.00000 107.100 2,142.00

630-80360  
 

0385 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 20.700

EACH 0.000 0.00

20.00000 20.700 414.00

630-80363  
 

0390 *TRAFFIC CONE 200.000 40.500

EACH 0.000 0.00

10.00000 40.500 405.00

630-80380  
 

0395 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0400 F/A PARTNERING 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0405 F/A ASPHALT PAVEMENT INCENTIVE 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 14368-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 060A-010                  ESTIMATE NO: 0005 06:47:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 F/A CONCRETE PAVEMENT INCENTIVE 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0415 F/A INCENTIVE (SMOOTHNESS) 4,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0420 F/A FUEL COST ADJUSTMENT 13,300.000 -2,030.350

F A 0.000 0.00

1.00000 -2,030.350 -2,030.35

700-70016  
 

0425 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0430 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0435 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0440 F/A RAILROAD 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040  
 

0445 F/A RAILROAD FLAGGING 8,000.000 5,222.340

F A 2,242.990 2,242.99

1.00000 7,465.330 7,465.33

700-70042  
 

0450 F/A OBTAIN RAILROAD PERMITS 1,500.000 500.000

F A 0.000 0.00

1.00000 500.000 500.00

700-70070  
 

0455 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 937.500

F A 0.000 0.00

1.00000 937.500 937.50

700-70082  
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PCN: 14368-BID    ESTIMATE RUN 08/03/2007

PROJECT: STA 060A-010                  ESTIMATE NO: 0005 06:47:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $190,045.58 1,784,440.32CURRENT AMT 2,264,838.86 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00002  
 

0470 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
 

0475 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

0480 F/A PHONE SERVICE LONG DISTANCE 1,000.000 237.970

F A 0.000 0.00

1.00000 237.970 237.97

700-70220  
 

CAT 0400 $0.00 17,237.97CURRENT AMT 18,000.00 $$

PROJECT TOTAL 190,045.58 $ 1,801,678.29CURRENT AMT 2,282,838.86 $$


